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41120 SD 805 SHOPP $3,825 $60 $1,518

CONSTRUCT MAINTENANCE VEHICLE 

PULLOUTS (MVP), PAVING, 

CONSTRUCT CONCRETE BARRIER 

AND OTHER MEASURES. 06/10/16 03/24/17 06/23/17 08/11/17 12/07/17 39 Location(s)

28882 SD 905 LOCAL $49,747 $250 $7,250

CONSTRUCT SOUTHBOUND 

CONNECTORS FROM ROUTE 125 TO 

EB ROUTE 905 AND FROM ROUTE 125 

TO EB ROUTE 11. 07/30/04 06/01/17 08/28/17 08/28/17 02/19/18 2320 1000 Vehicle Hours/Yr

2T330 SD 805 LOCAL $1,700 $0 $325
INSTALL IRRIGATION AND 

LANDSCAPING
02/05/17 06/23/17 09/01/17 10/03/17 01/17/18

29280 SD 052 SHOPP $2,751 $0 $927
STORMWATER MITIGATION - MEDIAN 

EROSION REPAIR
12/29/16 06/30/17 09/08/17 11/03/17 03/15/18 3.6 Acres Treated/Pollutant

2T260 SD 805 LOCAL $14,138 $1,409 $14,663 I-805 SOUTH SOUND WALLS (UNIT 1) 06/22/11 06/30/17 03/29/17 11/17/17 03/21/18

25716 SD 076 LOCAL $2,500 $0 $666 SR-76 EAST PLANT ESTABLISHMENT 01/09/12 07/14/17 09/15/17 11/17/17 03/02/18

40580 SD VAR SHOPP $4,394 $90 $2,923

UPGRADE CURB RAMPS TO COMPLY 

WITH AMERICANS WITH DISABILITIES 

ACT (ADA) STANDARDS.

08/09/16 08/11/17 10/27/17 12/15/17 05/03/18 65 Curb Ramps

41110 SD 094 SHOPP $3,808 $0 $2,036

RELOCATE APPURTENANCES; ADD 

SLOPE/ GORE PAVING, MVP, 

GATES/FENCING. 01/13/17 11/03/17 02/02/18 03/23/18 07/05/18 69 Location(s)

42120 SD 52 SHOPP $2,310 $0 $742 CONSTRUCT MEDIAN BARRIER 04/27/17 01/11/18 11/30/17 03/26/18 10/11/18 10 Collisions Reduced

ACCELERATED 

PROGRAMMED SHOPP 

DELIVERY

42260 SD 005 SHOPP $9,360 $0 $0 CULVERT REHABILITATION 06/29/16 10/02/17 03/23/18 03/31/18 10/12/18 30 Drainage System(s)

Y 41990 SD 805 SHOPP $8,120 $90 $1,181 PAVEMENT REHABILITATION 06/19/15 01/19/18 03/23/18 03/31/18 09/28/18 14.4 Lane Miles

ACCELERATED 

PROGRAMMED SHOPP 

DELIVERY

42440 SD 005 SHOPP $3,031 $0 $686

PLACE HIGH FRICTION SURFACE 

TREATMENT (HFST) 05/10/17 01/15/18 03/23/18 03/31/18 10/24/18 101 Collisions Reduced

ACCELERATED 

PROGRAMMED SHOPP 

DELIVERY

41800 SD 94 SHOPP $1,604 $0 $569
CONSTRUCT OUTER SEPARATION 

BARRIER
12/20/16 02/01/18 04/11/18 05/11/18 10/17/18 39 Collisions Reduced

ACCELERATED 

PROGRAMMED SHOPP 

DELIVERY

42010 SD 005 SHOPP $6,403 $143 $1,765 CONSTRUCT AUXILIARY LANE (N/B) 05/31/17 09/29/17 06/01/18 06/01/18 02/20/19 344 1000 Vehicle Hours/Yr

Y 42080 SD VAR SHOPP $4,586 $0 $974

REPLACE CHANGEABLE MESSAGE 

SIGN (CMS) PANELS WITH ADVANCED 

VARIABLE MESSAGE SIGN (AVMS) 

PANELS

03/24/17 12/15/17 03/15/18 06/14/18 12/27/18 25 Field Elements
ACCELERATED 

PROGRAMMED SHOPP 

DELIVERY

43018 SD 805 SHOPP $15,000 $0 $1,914
SWEETWATER RIVER BRIDGE RAIL 

UPGRADE
08/31/17 12/01/17 06/01/18 06/15/18 12/14/18 2000 Linear Feet

ACCELERATED 

UNPROGRAMMED SHOPP 

DELIVERY

41660 SD 094 SHOPP $3,775 $572 $2,473

REALIGN ROADWAY, CURVE 

IMPROVEMENT, AND SHOULDER 

WIDENING

03/25/15 01/17/18 06/06/18 06/15/18 11/13/18 48 Collisions Reduced

Y 41950 SD 052 SHOPP $15,248 $0 $1,056 PAVEMENT REHABILITATION 06/19/15 03/02/18 05/18/18 06/22/18 10/04/18 29.2 Lane Miles

ACCELERATED 

PROGRAMMED SHOPP 

DELIVERY

FIRST QUARTER - July 1, 2017 to September 30, 2017

SECOND QUARTER - October 1, 2017 to December 31, 2017

THIRD QUARTER - January 1, 2018 to March 31, 2018

FOURTH QUARTER - April 1, 2018 to June 30, 2018

2017-2018 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 11

The California Department of Transportation

Promises to Deliver

PLANNED DELIVERY DATES
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